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Work Completed: September 11-September 24, 2008 

• Continued removing floodplain soil from Removal Area 13A. 
• Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
• Continued removing soil and sediment behind the Phase 2 Cofferdam. 
• Continued restoration activities in Removal Area 11 A. 
• Continued site preparation activities to facilitate removal of sediment behind the Phase 2 

Cofferdam. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 58 to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
• Constructed an earthen berm between Staging Area 5S and Removal Area 13B. 
• Increased the length of the Phase 2 Cofferdam overflow weir by lowering steel sheeting 

adjacent the existing overflow weir. 
• Constructed an erosion control system comprised of gabion baskets, geotextile, rip rap and 

concrete at the upstream end of the earthen em bankment between the WC S and the 
existing spillway. 

• Installed temporary steel sheeting to connect the existing Phase 2 Cofferdam to the western 
concrete wing wall of the existing spillway. 

• Began an initial site assessment of all removal areas, resuspension control systems, the 
Phase 2 Cofferdam and the WCS structure following the increased water elevations during 
flood stages. 

• Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Weekly Total 
2008 Total 

Project Total 
to Date 

Estimated 
Quantity 

TSCA-material 
(cubic yards) 

0 
; ; 12,600^ 

15,610 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

3,325 

82,040 

Number of 
Truck Loads 
Non-TSCA 
material 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: September 25-October 1, 2008 

Continue removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Continue removing soil and sediment within Phase 2 Cofferdam area. 
Continue restoration activities in Removal Area 11 A. 
Continue site preparation activities to facilitate removal of material behind the Phase 2 
Cofferdam. 
Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Begin loading and transporting solidified soil/sediment TSCA material from Staging Area 5S 
to EQ Wayne County Disposal Facility. 
Continue to assess all removal areas, resuspension control systems, the Phase 2 
Cofferdam and the WCS as river elevations continue to lower. 
Continue operation of the WCS. 

AO^AI^IQ Kalamazoo River study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Week End Date 

Notes: 

Removal Progress was suspended from September 13 Itirough September 23, 2008 due to inclement weattier. 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the consen/atlve estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

ARCADIS 
Infrastructure, environment,, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Health & Safety Update 

• 5 Loss Prevention Obsen/ations (LPOs) were completed during this period. 
A total of 220 LPOs have been completed for the project to date. 

Weather Summary 

• Heavy rainfall starting on the evening of Friday, September 12'*', and lasting through the 
evening of Sunday, September 14'^, suspended regularly scheduled work activities during 
the entire week of September 15" .̂ No soil/sediment was excavated or transported to any of 
the landfills during this period. Site activities included maintenance work necessary to 
secure the site during flood stage water elevations. Normal work activities resumed on 
Wednesday, September 24"^. 

Environmental IVIonitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 220,000 gallons (Staging Area 4N) and 98,000 gallons (Staging Area 

5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes D 
Cleanup Standard Achieved? N/A [El Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• A combination of heavy rainfall and flood stage river elevations created unusual site 
conditions within the project area. ARCADIS, with the support of Terra Contracting and King 
Company, installed effective erosion protection systems and reduced increasing water 
elevations to allow additional water to pass over an existing spillway. Initial assessment of 
the project area has determined that these efforts minimized flooding impact on the project 
and that little to no damage occurred. ARCADIS will continue to assess the project area as 
water levels continue to lower. 

A U # ^ J l r ^ I C Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Infrastructure, environment, facilities 
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Equipment on Site 

• Eqr i i ipment ; • vy- ; 9/18/08,;' 9/19/08' ' r 9/20/08?: 9/21/08 -1 9/22/08 ' 9/23/08^?j ' .9/24/08 : 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Venmeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel , Regula tory Staff, a n d Vis i tors on Site 

I nd i v i dua l /A f f i l i a t i on 9/18/08 9/19/08 9/20/08 : 9/21/08 9/22/08 9/23/08 9/24/08 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Steven Ells/USEPA 

Mike Ribordy/USEPA OSC 

Karf Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Erik Pietrzak/ARCADIS 

ARCADIS H&S Audit Team 

Nick Hamier/ARCADIS 

Otfier Subcontractors (Specify) 

King Co. 
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15 

X 

X 

X 

X 

X 

X 

X 

X 

3 

15 

* 

X 

X 

X 

X 

X 

X 

3 

10 

X 

X 

X 

3 

15 

X 

X 

X 

X 

3 

15 

X 

X 

X 

X 

X 

X 

X 

X 

3 

15 

X 

X 

X 

X 

X 

X 

X 

X 

, X 

3 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Critical Removal Act ion 
Weekly Construction Update 

Progress Report #65 
Page 8 of 9 

Photos from September 11-September 24, 2008 

< f > "".rj?" 

Removing soil and sediment from Mid-Channel A. Installing an erosion control system on the bank of 
the earthen embankment between WCS and existing 

spillway. 

Removing debris and operating the WCS. 

sjis^.va.^^-:'.;; 

Installing temporary steel sheeting to connect the 
Phase 2 Cofferdam to the existing spillway. 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Targeted Removal Areas - Former Plainwell Impoundment 

REMOVAL 
» E A M , » - ^ . - ' —:;;;:; • ' — J . ^ » - ~ « _ ^ . ^ REMQVIkL 

K ^ REMCPVAL _-^_ „ . "̂  
ARt̂ AB REMOVAL 

' ' REM0VAt.\J5 \ 

\ 

I 

CMANNELAREAC 

tQBI 

XN 
REMOVAL 
AREA 68 ^ 

••"^K^'^'ISLAND 1 r ' '~\^ ' K̂  

^ ^ V . ^ ' * = ^ — ^ ' " \ I AREAS 

UPLAt^DAftEASB 
REMOVAL . UPLAND 

UPLAK)AREA4S10 

MO^HANNB. 
AREA& 

I 

- -x^ 
/ f t 

LEGEND: 

SHORELINE 

p S RIVER-

CLEARING/GRUBBING COMPLETE 

g .STAGINGAREA 
STAGINGAREA:- DEMOBILIZED 

TRUCK TRAFFIC: 
— = . . REMOVAL AREA TO/FROM DISPOSALAREA 

\ m [ ^ REMOVAL COMPLETE, 
r " 1 REMOVALAND REPLANTING COMPLETE 'r.^ 
f V ^ AREAS TARGETED FOR REMOVAL IN 2008- ^ v / 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


